

Name	Work	Week 44, 2021							Week 45, 2021							Week 46, 2021							Week 47, 2021							Week..
		31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
Outline	7d 2h																													
Risk Assessment form	3d 2h																													
Attachment research	3d 7h																													
Outline submission (Milestone)																														
Initial research	15d																													
ITAP	5d																													
Vibrotactile feedback (Forces and Frequencies)	5d																													
Motors and sensors	5d																													
FEA modelling	51d 6h																													
Learning	10d																													
Basic rod design	20d																													
Full-out ITAP	21d 6h																													
Parametise spigot lengths	10d 6h																													
Parametise bone cavity diameter	11d																													
Prototyping	129d...																													
Ordering of parts	15d																													
Measuring devices	25d																													
Vibration motors	24d 7h																													
Emulation of skin-ITAP interface	65d																													
Project Talks	14d																													
Preparation	14d																													
Project talks day (Milestone)																														
Final report	115d																													
Writing & Production of figures	65d																													
Revision by supervisors	26d																													
Preparation of manuscript for publication	24d																													
Final report due (Milestone)																														

[illegible]

							Week 4, 2022							Week 5, 2022							Week 6, 2022							Week 7, 2022							Week 8, 2022							Week 9, 2022													
18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6								

[illegible]

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	Outline	1 Nov	5 Nov	7d 2h	4d	127d	0		0
1.1	Risk Assessment form	1 Nov	4 Nov	3d 2h	3d 2h	127d 5h	0		80
1.2	Attachment research	1 Nov	4 Nov	3d 7h	3d 7h	127d	0		0
1.3	Outline submission (Milestone)	5 Nov	5 Nov	N/A	N/A	127d	0		0
2	Initial research	8 Nov	19 Nov	15d	10d	116d	0		0
2.1	ITAP	8 Nov	12 Nov	5d	5d	121d	0		0
2.2	Vibrotactile feedback (Forces and Frequencies)	10 Nov	16 Nov	5d	5d	119d	0		0
2.3	Motors and sensors	15 Nov	19 Nov	5d	5d	116d	0		0
3	FEA modelling	8 Nov	20 Dec	51d 6h	31d		0		0
3.1	Learning	8 Nov	19 Nov	10d	10d		0		0
3.2	Basic rod design	8 Nov	3 Dec	20d	20d		0		0
3.3	Full-out ITAP	6 Dec	20 Dec	21d 6h	11d		0		0
3.3.1	Parametise spigot lengths	6 Dec	20 Dec	10d 6h	10d 6h		0		0
3.3.2	Parametise bone cavity diameter	6 Dec	20 Dec	11d	11d		0		0
4	Prototyping	22 Nov	11 Mar	129d 7h	80d		0		0
4.1	Ordering of parts	22 Nov	10 Dec	15d	15d		0		0
4.2	Measuring devices	13 Dec	14 Jan	25d	25d		0		0
4.3	Vibration motors	13 Dec	14 Jan	24d 7h	24d 7h		0		0
4.4	Emulation of skin-ITAP interface	13 Dec	11 Mar	65d	65d		0		0
5	Project Talks	14 Mar	1 Apr	14d	14d	22d	0		0
5.1	Preparation	14 Mar	31 Mar	14d	14d	22d	0		0
5.2	Project talks day (Milestone)	1 Apr	1 Apr	N/A	N/A	22d	0		0
6	Final report	22 Nov	3 May	115d	116d		0		0
6.1	Writing & Production of figures	22 Nov	18 Feb	65d	65d	1d	0		0
6.2	Revision by supervisors	21 Feb	28 Mar	26d	26d	3d	0		0
6.3	Preparation of manuscript for publication	29 Mar	29 Apr	24d	24d	1d	0		0
6.4	Final report due (Milestone)	3 May	3 May	N/A	N/A		0		0