

Name	Work	Week 44, 2021							Week 45, 2021							Week 46, 2021							Week 47, 2021							Week 48, 2021						
		31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4
Outline	7d 2h																																			
Risk Assessment form	3d 2h																																			
Attachment research	3d 7h																																			
Outline submission																																				
Literature Review	9d 7h																																			
ITAP	5d																																			
Motors and sensors	4d 7h																																			
FEA modelling	39d 1h																																			
Basic rod design	14d 1h																																			
Increase complexity	25d																																			
Prototyping	74d 7h																																			
Measuring devices	20d																																			
Vibration motors	19d 7h																																			
Emulation of skin-ITAP interface	35d																																			
Prototype																																				
Project Talks	14d																																			
Preparation	14d																																			
Project talks day																																				
Final report	74d 7h																																			
Writing	49d 4h																																			
Revision by supervisors	25d 3h																																			
Final report due																																				

[illegible]

[illegible]

			Week 11, 2022								Week 12, 2022								Week 13, 2022								Week 14, 2022								Week 15, 2022								Week 16, 2022								Week...	
	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26					

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to	% Complete
1	Outline	1 Nov	5 Nov	7d 2h	4d	127d	0		0
1.1	Risk Assessment form	1 Nov	4 Nov	3d 2h	3d 2h	127d 5h	0		80
1.2	Attachment research	1 Nov	4 Nov	3d 7h	3d 7h	127d	0		0
1.3	Outline submission	5 Nov	5 Nov	N/A	N/A	127d	0		0
2	Literature Review	8 Nov	19 Nov	9d 7h	9d 7h	116d	0		0
2.1	ITAP	8 Nov	12 Nov	5d	5d	116d	0		0
2.2	Motors and sensors	15 Nov	19 Nov	4d 7h	4d 7h	116d	0		0
3	FEA modelling	8 Nov	31 Dec	39d 1h	39d 1h		0		0
3.1	Basic rod design	8 Nov	26 Nov	14d 1h	14d 1h		0		0
3.2	Increase complexity	26 Nov	31 Dec	25d	25d		0		0
4	Prototyping	31 Dec	18 Feb	74d 7h	35d		0		0
4.1	Measuring devices	31 Dec	28 Jan	20d	20d		0		0
4.2	Vibration motors	31 Dec	28 Jan	19d 7h	19d 7h		0		0
4.3	Emulation of skin-ITAP interface	31 Dec	18 Feb	35d	35d		0		0
4.4	Prototype	18 Feb	18 Feb	N/A	N/A		0		0
5	Project Talks	14 Mar	1 Apr	14d	14d	22d	0		0
5.1	Preparation	14 Mar	31 Mar	14d	14d	22d	0		0
5.2	Project talks day	1 Apr	1 Apr	N/A	N/A	22d	0		0
6	Final report	31 Dec	3 May	74d 7h	86d 7h		0		0
6.1	Writing	31 Dec	10 Mar	49d 4h	49d 4h	11d 3h	0		0
6.2	Revision by supervisors	10 Mar	15 Apr	25d 3h	25d 3h	11d 7h	0		0
6.3	Final report due	3 May	3 May	N/A	N/A		0		0